005/ 886

KATHRYN L. GERLA, WSBA #17498

Assistant Attorney General

Attomey General of Washington

Ecology Division : - '
P.O.Box 40117 - o - ALEHTE

' QURT
18%”‘0*;%29‘23‘50985“4 0117 e

SEP 30 1939
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I IN’I‘RODUCTION

'WI-IBRHAS Pl aintiff State of Washmgton, Department of Ecclogy (“State”)
has alleged violations of the Hanford Federal Facility Agreement angl Consent
Order by Defendant United States Department of Energy (“DOE”); and

WHEREAS, on May 15, 1989, DOE and the Washington Department of
Ecology entered in_to‘ the Hanford Federal Facility Agreement and Consent Order
("HFFACQ”). One of the requirements of the HFFACO is that DOE remove
liquid w_aste from several large- underground single-shell storage tanks located at
| 25 ’ DOE’s Hanford site. Pumping high-level radioactive waste from single-shell
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26 | tanks into double-shell tanks poses many technical and safety challenges. A
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number of these challenges;have-arisen since the HFFACO was signed. DOE has
previpﬁsly requested and the State has agreed to a number of schedule extensit:ms
using procedures specified in the HFFACO. The original schedule in the
agreement called for pumping the liquid radioactive hazardous waste out of the
tanks by 1995. Thereafter, the schedule has been extended se\'reral-times. The
most recent schedule calléd for the completion of tank pumping by Septemﬁer 30,
2000; and -

' ~ WHEREAS, to date, apprommately 45% of the liquid wastes ongmaliy
stored in single-shell tanks have been pumped into double-shell tanks since the

F

tank pumping program began in 1976. The HEFACO contains milestones for
transferring the remaining lignid wastes from smgle—sheﬂ tanks into double-shell
tanks. Interim milestones M-41-22 and M-41-23 required that pumping be
initiated for 6 tanks by September 30, 1997, and for 8 more tanks by March 31,
1998. DOE did not meet either of these twomilestones, and believes that it will
not meet the remainder of the tank pumping milestones; and

WHEREAS, the paﬁies'wish to resolve this action without litigation and

-l have, therefore, agreed to entry of this Consent Decree without adjudication of the

l issues contained herein. This Dei:ree is filed ltoril'esolve potential litigation between
the State and DOE regarding the missed milestones as well as all other remaining
milestones in the HFFACO in the interim stabilization series (M-41)and to
establish a judicially enforceable schedule for pumping liquid radioactive
hazardous waste from single-sheli tanké as identified in the schedule in
Section IV-A. _ : |

NOW THEREFORE, it is hereby ordered, adjudged, and decreed as follows:
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i Decree.

" _ _ 1L JURISDICTION )
The Court has jurisdiction over the subject matter and the parties to this
Decree .. Venue is proper in the United States District Court for the Eastém
District of Washington.
The State of Washington, Department of Ecology enters into this Decree

pursuant to Chapter 70,105 RCW and the Resource Conservation and Recovery
Act, 42 US.C. §§ 6901 et seq. - e

The United States Department of Energy enters mto this Decree pursuant to
42USC §§ 6901 et seq.

. . ITf. PARTIES BOUND

This Decree applies to and is binding upon the United States Department of
Energy, the State of Washington, Department of Ecology, and their successors.
DOE remains obligated by this Decree regardleés of whether it carries out the

terms through agents, contractors, and/or.consultants,

IV. ~WORK TO BE PERFORMED AND SCHEDULE
A. Liquid waste in Hanford’_s single-shell tanks shali be removed from

|l the single-shell tanks and stored in double-shell tanks accorc_Iing to the schedule

set forth in Attachment A to this Decree. The schedule in Attachment A is hereby

0 incorporated by reference into this Decree and is an integral and, with the

|| exception of the projected pﬁinping completion dates, enforceable part of the

B.  Reporting: DOE shall, on a quarterly basis, submit to Ecology a
written report documenting tank stabilization activities that occurred during the

period covered by the report. Thiswritten report shall provide the status of

4. V ATTORNEY GENERAL OF WASHINGTON
CONSENT DECREE-3 - - GENERAL OF W
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1. Abrief description of project accomplishments and project ..
issues encountered during the reporting period and/or expected in the next
six months; | ' |

2. A definitive statement describiﬁg.whether or not DOE remains
in compliance with the schedule set forth in Section IV-A;

3. Where apphcable a description of actions mltlated or
otherwise taken to recover any schedule shppage,

4.  Budget/cost status; and .

5. Copies of written directives given by DOE to the cohtractor(s)
for work required by this Decree, | -
In ‘the event DOE determines that it is unable to meet the schedule as reguired in

Section IV-A, it shall notify Ecology as set forth in Section VI.

V. ACCESS
Without limitation on any authority conferred on it by law, Ecology shail
have authority to enter the Hanford Site at all reasonable times for the purposes of,
among other things: (1) inspecting records, operating Iogs, contracts and other
documents relevant to the implementation of this Decree, subject to Article XLV
of the HFFACO; (2) feviewing the progress of DOE in implementing this Decree;

(3) conducting such tests as Ecology deems necessary regarding the interim

‘stabilization project (provided that such tests do not interfere with DOE’s ability

to meet the schedule); and (4) verifying data relating to interim stabilization
submitted to Ecology by DOE. DOE shali honor all requests for access by
Ecology’s representatives, conditioned only upon proof of such status, and
conformance with Hanford Site safety and security requirements. Ecology’s

representatives shall minimize interference with operations while on the Hanford

ATTORNEY GENERAL OF WASHINGTON
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Site. DOE reserves the right to require Ecclogy’s representatives to be
" accompanied by an escort while on the Hanford Site, DOE shall prcwde escorts in

a timely manner.

raarm——.
e —

VI.  AMENDMENT OF DECREE

A, Amendment Process.

1.  ThisDecree may be amended by mutual agreement of the State

T —
e —

and DOE ‘upon approval by the Court. The party propesing the amendment
‘shall provide the proposal in writing to the other party, along with a

justification for the amendment. Proposals to amend the schedule shall be -

submitted in accordance with, and shall be evaluated under the criteria
M described in, paragraphs B through G, below. Within ten 10) Workiﬁg days
of receipt {except as provided in Section VI-F), the other party shall notify

the party proposing the amendment whether or not the amendment is
acceptable. ‘
a.  Ifthe amendment is acceptable, then the State shall
detérmine, in its sole discretion, whether the amendment constitutes a
significant modification to the Consent Decree. If the amendment is |
significant, then the State and DOE shall take public comment on the
i | amendment. Unless public commments disclose facts or considerations |
| which indicate the amendment is inappropriate, the parties shall-
sﬁbmit the amendment to the Court for its approval. If, in the view of .

either party, public comments disclose facts or considerations which

indicate that the amendment is inappropriate, and if the parties are

unable to agree on revisions to the proposed amendment to address

. ] i ' ATTORNEY GENERAL OF WASHINGTION
CONSENT DECREE - 5 . Ecology Division
POBox 40117
Olympia, WA 98504-0117

£TAM ALO.L27A




bl

W00 3. N th B N

ba [ S %] NlM [\ S G RO bt b bt et bk e
[=) n S Y] [} — e D oo =} h Ln . LRI O | basd [aw)

the concermns raised during the publfc comment period, then the
provisions of Section VI-A-1-b shall apply.. | |
b.  Ifthe amendment is not acceptable to the other party, the
other party shali explain in writing its reasons for disapproving the
amendment. In such an event, the party proposing the amendment |
may invoke the dispute resolutioﬁ procedufes of this Decree.
2. The time periods in Section VI may be extended by mutual
agreement of the parties.
B.  Amendment of Sch edule. The schedule in Sectmn IV-A shall be

1| amended only if (1) a request for amendment is timely, and (2) good cause exists’

| for the amendment.
C.  Timeliness. To be timely, a request must be submitted to the other
party either (1) when it is DOE reqqesting the schedule amendment, within ten
(10) working days of a determination by DOR that it is unable to meet the deadline
for which the amendment is sought; and (2) when it is the State requesting the
I schedule amendment, within ten (10) Workmg days of a determination that an
 amendment is necessary.
D.  Good Cause. “Good cause” for schedule amendment exists When the
schedule cannot be met due to circumstances or events either (1) unanticipated in

the development of the schedule in Section IV-A of this Consent Decree, or (2)

anticipated in the development of the schedule, but which have a greater impact on
the schedule than was predicted at the time the schedule was developed (hereafter
referred to as “circumstances and events”). However, in any case, good cause

F ’ does not exist if DOE can nonetheless meet the existing schedule by responding

| with reasonable diligence to such circumstances or events. Likewise, good cause

does not exist if DOE could have met the existing schedule if it had responded
I |

' ATTORNEY GENERAL OF WASHINGTON
CONSENT DE‘CR.EE - 6 . Ecelogy Division
C PO Box 40117
Olympia, WA $8504-0117
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with reasonable diligence to the circumstance(s) or event(s) when it occurred.
Budget requests, funding levels and efficient management practices are
appropriate considerations in detérmining whether reasonable diligence exists.

The exercise of reasonable diligence is not expected to normally require an

expenditure of funds beyond those set out in Attachment B to this Decree

(Projected Fiscal Year Funding Requirements for Work Required Under th.is _

Decree), unless additional expenditures are necessitated by inefficient -

management practices.

1. a. . Both parties to this Consent Decree understand that to
develop this schedule, assumptions had to be made in the Interim
Staﬁiligation Project Plan about events or unforeseen circumstances
that rﬁight arise which could affect the schedule. As part of this
process, further assumptions had to be made about the likelihood of
such events or unforeseen circumstances occurring, and if they did |
oceur, what effect that might have on the schedule,
" b. The schedule assumes that, to some extent, unforeseen
events will oceur, or unfor_eseen circumstances will be discovered. A
- certain amount of “allowance” is f;uilt into the interim stabilization
project plan underlying the schedule to allow DOE to respond tb such
 events and circumstances and still meet the sc_hedule. However, it is
possible that unexpected events and/or circumstances will arise
whose effect on the schedule exceeds this allowance.
c. If events or circumstances occur that will delay the
completion of work beyond the deadlines in the schedule, and the
delay cannot be or could not have been avoided by DOE responding

to the event or circumstance with reasonable diligence, then “good

ATTORNEY GENERAL OF WASHINGTON
CONSENT DECREE -~ 7 - oty Divsion
. PO Box 40117 -
Dlympla ‘WA 98504-0117 -
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cause” exists for extendisg-the schedule. Although such events or
circumstances cannot, by their nature, be fully anticipated and
controlied, the parties can identify in advance three general types of
such events and/or circumstances:

(1)  Safety concerns. In the past unforeseen safety
concerns have arisen that have rsqulred extendmg the schedule..
Depending on the nature of unforeseen safety concerns and the -

‘time required i address those concerns, such safety concerns
may constituie “good cause.”

(2)  Unknown technical obstacles. The wastes
contained within each tank or group of tanks have their own _
unique characteristics. Sometimes, previously unknown waste
characteristics present technical obstacles to pumping the
tanks. Depending on the nature of the technical problém and
the time required to address the problem, such unknown
obstacles may constitute “good cause.”

(3) Eguipment failures, The assumptions underlying
the schedule anticipate that some failures of certain kinds of
equipment will occur. DOE has built time into the schedule to
respond to some Ievel of equipment failures. However, it is
possible that equipment failures will take place beyond what is
anticipated in the 'assumptions underlying the schedule.
Depending on the frequency and type of equipment failures,
such fajlures may consmute ‘good cause.”

2. Inany request for amendment, DOE shall identify the good

cause that, in its view, justifies amendment. If the State agrees that good

: | - ATTORNEY GENERAL OF WASHINGTON
CONSENTDECREE-8 = - | OENERAL OZ W
S . PO Box 40117
Olympia, WA 98504-0117
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cause exists, the parties shall agree to an appropriate amendinent Ifthe
‘State does not agree that good cause exists, DOE may invoke the d:spute
resolution process set forth in Section VIII of this Decree.

E. _l}’orce Majeure. The parties agree that some events are of such a

magnitude that they will be presumed to justify amendment. Extensions ofthe
schedule shall be eq’ual to-the number of days during whiéh work is interrupted,

due to jbrce majeure events. These events include; but are not lnmted fo: '.'"'._

' 1. Acts of God, fire, war, insurrection, civil disturbance, or
explosion; |
Z. Significant adverse weather conditions that could not have

been reasohably anticipated,;

3. Restraint by court order; |

4. | Inability to obtain, at reasonable cost and after exercise of
reasonable diligence, any necessary authorizations, approvals, permits or
licenses due to action or inaction of any governmental agency or'autho‘rity
other than DOE or its guthorized contractors; |

5.  Any strike or similar work stoppage resulting from labor

g}

dispute; and o
6.  Unavailability or insﬁfﬁciency of funds due to a shut-down of
the federal government or to the absence of an approved budget for DOE by
the beginning of a fiscal year. | _ -
Any amendment réquested on the grounds that one of the events listed
above has occurred will Be granted unless the State does not agree that a force
majeure event has occurred. DOE may pursue dispute resolution regarding this

determination under Section VIII of this Decree. If the dispute is not resolved by

i mutual agreement of the parties, DOE may seek court review, and if the Court

I ' ATTORNEY GENERAL OF WASHINGTON
CONSENT DECREE - 9 - - GENERAL OF WASHE
‘ ‘ : o POBox 40117 .
Olympia, WA 98504-0117
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determines thai, under the pertinent facts and circumstances, the event does
constitute a force majeure event, the Court shall approve the requested extension.
Whenever a force majeure event occurs, DOE shall exercise its best efforts

to complete the affected work in accordance with the original schedule,

I

| - F. Unforeseen Safety Concerns. If a previously unknown safety
concern raised as an unreviewed safety question arises that affects or will likely
affect the schedule in Section I'V-A, DOE shall take thé follow;ng steps

MO0 N O th s W by

M OR ORI R RS e e R d i e
- U e N S S S R T A S S e

1. ~ Within three (3) working days of the declaration of an

“unreviewed safety question, notify Ecqlogy that an issue exists, th_e nature

of the issue, and any actions taken in accordance with the facility
authorization procedures.

2. Nomore than 45 days after the notification in Section VI-F-1,
DOE shall develop and submit to Ecology a Safety Issue Resolution Pian
(SIRP) that identifies the foliowing:

a.  the issue and its techunical basis, its probability of
occurrence, consequences of océurrence, and any threat to human
health and the environment that Wouid result if DOE adhered to the
schedule in Section IV-A in light of the safet}"isszie;

b.-  the impacts that the safety issue will have on the

schedule in Section IV-A; |

¢.  required administrative, procedural, technical, and
Gperatmnal issues that must be resolved in order for wozk to contmue,

d.  aschedule and necessary resources to resolve the safety
issue in order to allow the resumption of work in the event that work

was stopped because of the safety issue;

© ATTORNEY GENERAL OF WASHINGTON

CONSENT DECREE - 10 ’ o Ecology Division

PO Box 40117
Olympia, WA 93504-0F17
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e.  the management process to be used to resolve—the safety
issue; |
i, aﬁy pertirient information not already prbvided o
Ecology; and
g.  arequest for a schedule amendment as set forth in
Section VI-G below. In the event that the inipact' on the schedule
cannot be adequately determined until the analysis of the mlrevxewed
safety questmn is cornpleted DOE will advise Ecology of its initial
estimate of schedule impact and a date by which it wil! submit the
required request for schedule amendment.
é. e If Ecﬁ'ology agrees, based on the information provided in the
SIRP and any other information, whether oral or written, prévided by DOE,
that good cause exisis for a schedule amendment, then thé State shall
de;tennine, in its sole discretion, whether the amendment constitutes a
significant modification to the Consent Decree. If the amendment is
Sl gnificant, then the State and DOE shall take public comment on the
amendment. Unless public comments disclose facts or consi‘dera‘tions' which
indicate that the amendment is inappropfiate, the parties shall submit the
. amendment to the Court for its approval. In the event that Ecc;logy does not
agree, either before or after any puﬁlic comment period, that good cause |

exists, DOE may invoke the dispute resolution procedures in Section VIIL

G. Proposals to Amend. Any proposal to amend the schedule shall be
submitted in writing to the other party and shall specify the following: |
1. The particular deadline{sj for which the aﬁlendment is sought;
" 2. Thelengthof the extension(s) sought; '

- - ATTORNEY GENERAL OF WASHINGTON
CONSENT DECREE-11 - TIORNEY GENERAL OF W
' i PO Box 40117
Clympia, WA 98504-0117
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3. The good cause or force majeure event that is the basis for the
amendment; and | '
4. Any other requirement of this Consent Decree or of the
HFFACO that would be affected if the proposal to amend the schedule were
accepted. |
Any proposal to amend any other provisioxi of this Consent Decree shall bein
%rriting and shall id entinﬂf : ‘ _ o
- 1. ’ Those por.ti.ons of the Consent Decree to be ameﬂdé&’; B
2.  The proposed new language to be included in the Consent
Decree; and |

3.  Thereason for the proposed amendment.

VII. FUNDING

A.  Funding relating to implementing the schedule.
" DOE agrees to advise the State of its efforts to obtain the appropriated

i | , .
funding necessary to implement this Decree. If DORE asserts that appropriated

I funds necessary to fulfill an obligation under this Decree are not available, the
partiés agree to utilize the dispute resolution procedures of Section VI to discuss
whether the State will, in its sole discretion, agree to make appropriate adjusfments
to the deadlines for obligations that require the payment or obligation of such
funds. If no agreement is reached, the Parties agree that in any judicial proceeding

to enforce the terms of this Decree and/or to find DOE in contempt for failure to

comply or for delay in compliance with such terms, DOE may raise as a defense
that its faiture or delay was caused by the unavailabilitjr'of appropriated funds.
The State disagrees that lack of appropriations or funding is a valid defense.

However, DOE and the State agree and stipulate that it is premature at this time to
 CONSENT DECREE - 12 : ATTORIEY GENERAL OF WASHINGTON
' POBaX 4017

Olympia, WA 355040117
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raise and adjudicate the existence of such a defense. This provision does not
constitute a waiver by DOE that its obligations under this Decfge are subject to the,
| provisions of the Anti-Deficiency Act, 31 U.S.C. § 1341, nor does it constitute a
waiver by the State that DOE’s obligations under this Decree are not subject to the
Anti-Deficiency Act. | | ' | |
B. Funding relanng to milestones in the HFFACO
If DOE does not have adequate funding to comply with this Decree and all.

..‘-1

of the requirements of the HFFACO DOE will likely request extensions of some‘

current HFFACO milestones for work that it believes is of a lower priority than

the work to be performed tnder this Decree. The State will review such requesis
in good faith and will grant such requests when it deems it appropriate to do so
under the terms of the HFFACO, and, when required, EPA concurs.

_ Nothing in the above paragraph shall be used to constrict in any way
DQOE’s, EPA’s, or Ecology’s rights under the HFFACO. In partiéqlar, nothing in
the above paragraph shali supersede or amend the procedures set forth in
‘paragraphs 148 and 149 of the HFFACO, |

~ VID. RESOLUTION OF DISPUYES
A. The parties recognize that a dispute may arise regarding the proper

interpretation of this Decree or whether or how the Decree should be amended. If
such a dispute arises, the parties will endeavor to settle it by good faith
negotiations among themselves. The party invoking dispute resolution shall send
to the other party a written demand for immediate commencement of good faith
ﬁegotiati ons to endeavor to settle the dispute. If the parties cannot resolve the

issue within a reasonable time, not to exceed forty (40) calendar days from the

date of the written demand for good faith negotiations, then either party may seek

appropriate relief from the Court as set out hereinafter in paragraph B. Either

CONSENT DECREE - 1 3 - . ATTORNEY %ﬁ?}fmﬁ OFWASHINGTON
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party may request a mef:ting among technical and/or management representatives
from their respective organizations, including the Interagency Manageineﬁt
i Integration Team at any time during the dispute resolution.

B.  Ifthe dispute does not resolve within 40 days from the date of the
written demand for good faith negotiations of the dispute, either party may petition
[ the Court for relief. A petition seeking appropnate relief from the Court shall be
filed within thirty (30) calendar days of the end of the 40- day perlod pmwded fcr
#i in Sectlon VIII~A -

C. Applieability Of Deadhnes During Dispute Resolution. Deadlines .

| established in the schedule in Section IV-A shall continue in force unless and until”
changed by the Court. Notwithstanding the foregoing sentence, if DOE has
I requested an extension of a deadiine, DOE shall not be deemed to be in v1olatmn
of that deadline while DOE’s request is being evaluated. This period shall run

| from the time that DOE submits a request for schedule amendment as prowded in
Section VI-A or Section VI-F through the date on which the Court acts on the

request.

IX. COVENANT NOT TO SUE |
A. The State her-eb}; covenants not to bring any civil, judicial, or
administrative action against DOE, its officials or employees, or its contractors or
their subcontractors, their officials, or employees, with respect to matters covered
by this Decrée. “Matters covered” by this Decree are requirements for interim
stabilizing, or removing pumpable liquid from, 29 single-shell tanks at the
Hanford Site. This covenant not to sue is conditioned upon DOE’s éomplete

performance of its obligations under this Decree.

5 . - . : A RNEY GENERAL QOF WASHINGTON
CONSENT DECREE - 14 TR e Bivivion
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B.  This Decree in no way affects or relieves DOE of responsibility to
comply with any other State, Federal, or local law or regulation. Both-parties |
‘ retain all of their 1i ghts and defenses with respect to mattérs not covered in fhis
Decree The State expressly reserves for further acnon or enforcement and its

executlon of this Decree does not discharge release, or in any way affect any

right, demand, claim, or cause of action that it has, or may have, regardmg DOE’

' enwronmenta Ilabllmes at the Hanfgrd Site other than the 1ntenn1 stabxhzatmn

program mcIudmg, thhout hmxtatlon, any other alleged noncomphance- w1th the
HFFACO, and any other environmental Jiability caused by or resulting from Ieaks

releases, or discharges from the single-shell tanks at the Hanford Site.

C. Notmthstandmg any other provision of this Decree, the State reserves
the right to seek amendment of this Decree, or to take action outside of this
‘ ﬂ Decree, if previousty unknown information is received, or previously undetected
conditions are discovered, and these prevzously unknown conditions or

information together with any other relevant information indicates that the work to

be performed and schedule under this Decree are not protective of human health or

ER )

X.  RETENTION OF JURISDICTION

This Court retains jurisdiction over both the subject matter of this Decree

‘the environment.

and the parties for the duration of the performance of the terms and conditions of
this Decree for the purpose of enabling anty of the parties to apply to the Court at
any time for such further order, direction, sanction or other relief as may be
necessary or appropriate for the construction or modification of this Decree, or to
effectuate or enforce compliance with its terms, or to resolve disputes in

accordance with Section VIII, Resolution of Disputes.

«
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XI. CONSTRUCTION AND USE OF CONSENT DECREE

- A. Censtructmn of Consent Decree. This Consent Decree is the

product of negotiation by the parties. Both parties contrlbuted toits draftmg In
| any dispute over the meaning of any provision of this Consent Decree,_ the parties
shall be treated as having contributed equally to the drafting of that provision.

| B.  Restrictions On Use In Other Preceed'_g;.g- It is DOE’s position

that, untﬂ waiver or exhaustlon of its appeal nghts regarding a part;cular miléstone™

ﬂ under the HFPACO the State may not bnng a Juchmal action regarding that

milestone. The State disagrees with this position. In order to reach agreement on
this Consent Decree with the State, without adjudicating this issue, DOE hereby
L waives its appeal rights under the HFFACO to the Pollution Control Hearings |

Board with respeét to the remaining M-41 milestones for interim stabilization of
the single-shell tanks. Moreover, the partiss agree that neither this Consent
Decree, nor any of its provisions, may be used in any future proceeding by DOE,

the State, or any other party to determine or resolve this issue,

X1l. EFFECT OF DECREE ON HFFACO MILESTONES
Upon entry of this Decree, the State covendnts not to enforce the series M-
41 Single-Shell Tank Interim Stabilization Miicstonés and Milestone M-40-07 in
the HFFACOQ. After eniry of this Decree, the parties, with EPA’s concurrence,
will amend the HFFACO to delete the M-41 milestones in their entirety and to
delete Milestone M-40-07. _ _ |
u Nothing in this Consent Decree shall give the Court jurisdiction over any of

rﬂ the HFFACQO milestones.
/
/
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XIII. EFFECTIVE AND TERMINATIONDATES
A.  This Consent Decree shall be effective upon-the date of its entry by
the Court. |
B.  This Consent Decree shall terminate when all work to be performed
under the Decree has been completed. The parties will notify the Court of this

event by a motion to terminate the Consent Decree. S
DATED this é Z day of __ Ww .19 ;fj .

it L o

United States District J udge

- ' ~ ATTORNEY GENERAL OF WASHINGTON
CONSENT DECREE - 17 Ecalogy Division
. . PO Box 40117
Olvmania. WA 93504-0117
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3 i TATHRYN L. GERLA, U.S. Department of Energy
14 | WSBA#17498 | ?.0. Box 550
Assistant Attorney General Richland, WA 99502
i5 .
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CONSENT DECREE
ATTACHMENT A

F ollowmg is the schedule for pumpmg liquid waste from the remammg

twenty—-mne (29) single-shell tanks This schedule is enforceable pursuant to the

terms of the Decree except for the “Projected Pumping Completion Dates” which

are estimates only and not enforceable.

" Projected Plimpmg

Tank " Pumping Initiated
- Designation Completion Date |
1. T-104 Already initiated - May 30, 1999
2. T-110 Already initiated May 30, 1999
3. S$X-104 Already initiated December 30, 2000
4, S8X-106 Already initiated December 30, 2000
5. S-102 July 31, 1999 ~ March 30, 2001
6. S-106 July 31, 1999 March 30, 2001
7. S§-103 . July 31, 1999 March 30, 2001
8. U-103* June 15, 2000 April 15, 2002
9. U-105% June 15, 2000 April 15, 2002
10. U-102% June 15, 2000 April 15, 2002
11. U-109* -~ June 15, 2000 April 15, 2002
12, A-101 October 30, 2000 September 30, 2003
13. AX-101 October 30, 2000 September 30, 2003
14, SX-105 March 15, 2001 February 28, 2003
15. S$X-103 March 15, 2001 February 28, 2003
16. SX-101 March 15, 2001 February 28, 2003
17. U-106* March 15, 2001 February 28, 2003
18. BY-106 July 15, 2001 June 30, 2003
1. BY-105 - July 15, 2001 June 30, 2003
20. U-108 December 30, 2001 August 30, 2003
21, U-107 December 30, 2001 August 30, 2003
22, S-111 December 30, 2001 August 30, 2003
23, SX-162 December 30, 2001 August 30, 2003

CONSENT DECREE - 19

ATTACHMENT A

ATTORNEY GENERAL OF WASHINGTON
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Tank’ Pumping Initiated Projected Pumping:
Designation - ‘Completion Date

-24. U-111 November 30, 2002 - September 30, 2003

25. S-109 November 30, 2002 September 30, 2003

26. S-112 November 30, 2002 " September 30, 2003
27. S-101 November 30, 2002 _September 30, 2003 .

28. S-107 November 30, 2002 September 30, 2003
29. C-103 Ng later than December 30, 2000, DOE will determine . .

T _Whether the organic 1 )lrer and pumpable liquids will be. .
.. pumped from Tapk C-103 to ether or separately, and Wlll
~ esta hsh a deadline for 1mtlat1ng mping of this tank. The
parties will incorporate the initiation c[ ine into this

schedule as provided in Section VI of the Decree
*#Tanks containing organic complexants.

i Completion of Interim Stabilization. DOE will complete inierim
stabilization of all 29 single-shell tanks listed above by September 30, 2004.
Percentage of Pumpable Liquid Remaining to be Removed.

 93% of Total Liquid 9/30/1999

~ 38% of Organic Complexed Pumpable Liquids 9/30/2000

5% of Organic Complexed Pumpable Liquids 9/30/2001

18% of Total Liquid 9/30/2002

“ 2% of Total Liquid ) 9/30/2003

The © percentage of pumpable liquid remammg to be removed” is calculated

by dividing the volume of pumpable liquid remaining to be removed from tanks

not yet interim stabilized by the sum ‘of the total amount of liquid that has been
pumped and the pumpable liquid that remains to be pumped from all tanks.

The parties to this Decree recognize that the “remaining pumpable liquids”
volume is a best projection and may vary. By October 31, 1999 and each year
thereafter until the work is completed, the DOE will include in its final quarterly

report for the fiscal year the following information:

ATTORNEY GENERAL OF WASHINGTON
' Ecology Divisian
PO Box 40117

Alurmnia WA D2INANET
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e The volume of pumpable liquid actually removed for the previous year;
» Cumulative volume to date. '

| This information will be utilized to assess compliance W1th the milestones above.
Also included in this quarterly report will be an updated pI‘OjeC_UOH of the
pumpable liquids remaining in the tanks'addressed by this Decree. This updated
projection will be used to assess future compliance with these milestohes The

current projection is that the tanks contain appmmmately 6.2 million gallons of

I] ‘remaining pumpable hqu;d ? The addltlon of dilution water to tanks- shall not be

counted towards the pumpable liquid volume or the liquid volume remaining to be
removed. , | | ‘
DOE currently estimates approximately 900,000 gallons of organic
| complexed pumpabte liquids are contained in tanks U-103, U-105, U-102, U-109,
and U-106. R
: Definition of “Inifiate.” For purposes of this Decree, tank pumping is |

“initiated” when actual punp operation has commenced, and the pumping achieves
a 60% operating efficiency over a 72-hour consecutive period, and transfers a total
of not less than 500 galions. '

’

Definition of “Intenm Stabilized.” For purposes of this Decree, a smgle-

shell tark has been “interim stabilized” and tank pumping may be discontinued

when the tank contains less than 50,000 gallons of drainable 1nterst_1tlal ligquid and

less than 5,000 gallons of supernatant liquid. In addition, if jet pumping is used,
the pump flow must be at 0.05 gpm or less before pumping may be discontinited.
Ifa maj or equzpment failure occurs at a tank that contains less than 50,000 gallons
of drainable interstitial liquid and less than 5,000 gallons of supernatant, then DOE

may, after consultmg with Ecology, consider the tank interim stabilized.

ATTORNEY GENERAL OF WASHINGTON

CONSENT DECR-EE — 2 l . - . Ecology Division
- ATTACHMENT A : A s b 117
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CONSENT DECREE
ATTACHMENT B

PROJECTED FISCAL YEAR FUNDING REQUIREMENT
FOR WORK REQUIRED UNDER THIS DECREE

FY99 '  $29,471,000

FY0{ - 35,052,000
FY01 . 32,841,000
FY02 . 30,176,000
FY03 23,254,000

FY04 | 9,372,000

ATTORNEY GENERAL OF WASHINGTON

CONSENT DECREE —22 ) Ecology Division
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